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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Armored Vehicles

1.  This Modification 80 to Delivery Order 0024 under Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The purpose of this modification is to augment the conditional acceptance terms and conditions specified in Modification 76 of this

delivery order.  Except as stated below, all other terms and conditions of Modification 76 remain in effect.

3.  Suspect Air reservoirs.

    a.  The Contractor agrees to retrofit all suspect stainless steel air reservoirs.

    b.  The Contractor agrees to divert from production all Rhino coated reservoirs and/or steel reservoirs to satisfy field retrofit

requirements.  Air reservoirs will be shipped in accordance with the Government's priorities.

    c.  Vehicles may be conditionally accepted with suspect reservoirs or previously used/sold air reservoirs provided they are used

with either an approved engineering patch or an acceptable mutually agreed upon protection blanket.

    d.  Subsequent to conditional acceptance, the vehicles with suspect air reservoirs will be shipped to the appropriate fielding

location and the suspect air reservoirs will be removed for reuse in production.

    e.  Contractor Logistics Support (CLS) will perform the retrofit of suspect air reservoirs in the field and the removal of suspect

air reservoirs that will be re-used in production.

    f.  The Contractor agrees to update the CDRL A044 with information on the quantity/location of air reserviors with hexavalent

chromium.

    g.  A price withhold of $580,194 is established for the suspect air reservoirs.  This withhold will be applied against the first two

(2) vehicles conditionally accepted at the Anniston facility under the terms of this modification ($290,097 per each of the first two

vehicles).  The DD250 for the first two vehicles must be annotated with the withhold and to reflect the presence of non-conforming air

reservoirs.  The DD250 of each subsequent vehicle conditionally accepted with the suspect air reservoirs must be annotated to reflect

the presence of non-conforming air reservoirs.  The Contractor may invoice for the withhold on a monthly basis at $197 per air reservoir

as the Government receives conforming air reservoirs.

4. PTO Spline Issue.

   a.  The Contractor agrees to retrofit the left and right side splines of all NBCRV and MGS vehicles upon completion of the

engineering test and validation.  The Contractor shall complete the engineering test and validation within 90 days of the award of this

modification. For the deployed vehicles, the work will be performed with the Government funded retrofit team but at no additional fee.

All garison retrofit work will be performed at no additional cost to the Government.

   b.  Within 15 days after the completion of 1/25 RESET in Alaska, the Contractor shall provide the Government an analysis and

recommendation which assesses the spline failure rate data collected during 1/25 SBCT RESET as well as the DIMIS spline demand data on

the other eight (8) Stryker Vehicle configurations.

   c.  Within 10 days of the execution of this modification, the Contractor shall provide the supplier's PTO/spline assembly rating

which support the load limits with vehicle air conditioning installed.

   d.  The Contractor  shall provide an assessment of the contractor's engineering position to grease splines every 1500 miles.

5.  Turbo Issue.  Within 15 days of the execution of this modification, the Contractor shall provide a turbo corrective action plan.

6.  Common Power Steering Pump.  Within 10 days of the execution of this modification, the Contractor shall provide a power steering

pump update concerning the location of the remaining nine (9) suspect power steering pumps and provide a recommendation on how to locate

the balance.

7.  No later than 30 April 2007, the Contractor shall provide a corrective action plan to address the Remote Weapon Station (RWS)

configuration, Material Release Board (MRB) process, and documentation for software changes.

8.  The Contractor agrees to install the stubbing kit during production for the absent Embedded Training Modules (ETM) on vehicles which

will not receive an Remote Weapon System (RWS) after acceptance.  Within two (2) weeks of the award of this modification, the Contractor

shall:

    a. Red-line the Operation Sheets for use of the stubbing kits as GFM until the contractor's proposal, CCP644, is negotiated.
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    b. Provide the effectivity date of the stubbing kit production cut-in.

9.  ESV-0043 Part Shortages.  All part shortages for ESV-0043 have been delivered to the Government; except for the MSD Kit, MSDCU, and

Mission Equipment Signal Unit(MESU).  Within seven (7) business days, the Contractor has agreed to provide the MSD Kit and MSDCU at no

additional cost to the Government.  The parties agree to continue the investigation of the MESU issue and agree to negotiate a final

resolution of the MESU issue within seven (7) business days.

10.  As a result of this modification, the price of this delivery order is neither increased nor decreased.  Except as stated above, all

other terms and conditions of this delivery order remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0083 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0200          NSN: 2355-01-481-8576

              FSCM: 19207

              PART NR: 12479559

              SECURITY CLASS: Unclassified

0200AA        PRODUCTION QUANTITY                                         7          EA   $ 2,128,667.000  $     14,900,669.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ATGM'S, DO# 0024 (10)

              PRON: X15GX275X1    PRON AMD: 17    ACRN: AA

              AMS CD: 31107175005

                CLIN REVISED BY MODIFICATION 72*

                CLIN REVISED BY MODIFICATION 80

                The Section H, Table 5, Column F, Anti-Tank Guided

                Missile(ATGM) Vehicle unit price is decreased from

                $2,186,523 to $2,128,667 and includes the recurring

                hardware and labor costs associated with the

                following changes:

                a. DVE Bracket Assembly at a decrease of $49 per

                   vehicle.

                b. DVE Final Relocation at an increase of $456 per

                   vehicle.

                c. Spall Liner deletion at a decrease of $11,985 per

                   vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle shall

                       have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.
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                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,899

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $131 per vehicle.

                h. Incorporation of Government Furnished Material

                   at a decrease of $509 per vehicle.

                   1. PLGR Cable Protector

                   2. DVE Cable Guard

                   3. Quick Fuel Access Floor Plate.

                i. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $290 per vehicle.

                j. Vehicle price decrease of $24,928 each for the

                   removal of BPS requirement.

               k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

               l.Vehicle price decrease of $6,492 each for

                   replacement of ATGM Guided Missile .50

                   caliber M2 Machine Gun Mount with 7.62

                   M240B Machine Gun Mount.

               *m. Integration of the Contractor Furnished

                  Hawker Batter and Regulator at an increase

                  of $1,064 per vehicle.

               *n. The change in Government Furnished DVE

                   from a Raytheon DVE to a DRS DVE results

                   in a decrease of $321 per vehicle.

               *o. The change from the integration of the

                  GFM PLGR to a DAGR results in a

                  decrease of $100 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909535099H275  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________
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                          002

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003         DELETED

                 004         DELETED

                 005               1            31-JUL-2007

                 006               2            30-SEP-2007

                 007               2            31-OCT-2007

                 008               2            30-NOV-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0024

0200AB        PRODUCTION QUANTITY                                         3          EA   $ 2,128,667.000  $      6,386,001.00              ___________________                                                          ______________   __________________

              NOUN: ATGM'S, DO# 0024 (10)

              PRON: X15GX275X1    PRON AMD: 17    ACRN: AA

              AMS CD: 31107175005

CLIN ADDED BY MODIFICATION 80

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537101A001  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I07

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-APR-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

  6 11

DAAE07-00-D-M051/0024 80

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0024

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909537101A002  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I07

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-MAY-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0024

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

Ship To:

FLW Stryker Support Cell

DODAAC:  W91A2N

Stryker Fielding

BLDG 3750 Bay Door #10

Ft. Lewis, WA 98433-5000

MARK FOR:   Chris Denchfield,

Office 253-966-8805/ Cell 253-405-1839

Wanda Whitaker, Office 253-966-3978

                              (End of narrative F001)

0700AB        PRODUCTION QUANTITY                                         6          EA   $ 1,170,610.000  $      7,023,660.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY05 MEV BUY

              PRON: X15GX093X1    PRON AMD: 24    ACRN: AA

              AMS CD: 31107175005
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                CLIN REVISED BY MODIFICATION 76.

                CLIN REVISED BY MODIFICATION 80

                The Section H, Table 5, Column F, MEV unit price, is

                increased from $1,151,022 to $1,170,610 and includes

                the MEV recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy                      ($     49)

                b. DVE Final Relocation                   $    456

                c. Attendant Seat - Addition              $  2,687

                d. Litter Lift                            $ 31,896

                e. Oxygen Bottle Bracket                  $  1,377

                f. Weight Reduction Initiatives          ($ 16,461)

                   - Removal & cap-off of the APU

                   - Deletion of the windshield (each

                     vehicle shall have a windshield

                     kit overpacked)

                   - Deletion of the sand dust covers

                     mounting bracket

                   - Deletion of the wheel steps on all

                     but the first axle.

                   - Deletion of the driver's ingress

                     handle

                   - Installation of reduced driver's

                     wire cutter

                   - Installation of reduced sqad

                     leader's wire cutter

                   - Reduce squeal band on brake drums

                   - Lighter weight driver's seat frame

                   - Composite transfer case cover

                   - Lighter weight steering wheel

                   - Composite tire chain box

                   - Lighter weight hydraulic filter

                   - Delete interior driver's step

                   - Change material on water can bracket

                   - Lighter weight bumper

                   - Composite engine bulkhead panel_

                g. Attendent Seat - Deletion             ($  3,463)

                h. IV Hook Assy & Aisle Hand Straps       $  1,037

                i. Government Directed Changes            $  1,158

                   - Medical Cabinet Improvements

                   - Non-Absorbant Seat Cushions

                   - Oxygen Bottle Bracket Modification

                   - Spall Padding

                   - Litter Lift Arm Padding

                j. Add-on-Armor Prep Kit                  $  1,680

                k. Common Heater                         ($    206)

                l. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $461 per vehicle.

                m. Incorporation of Government Furnished Material

                   at a decrease of $509 per vehicle.

                   1. PLGR Cable Protector

                   2. DVE Cable Guard

                   3. Quick Fuel Access Floor Plate.

                n. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $290 per vehicle.
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                o. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                p. Integration of the Contractor Furnished

                  Hawker Batter and Regulator at an increase

                  of $1,064 per vehicle.

                q. Integration of the GFM Towbar at an

                   increase of $93 per vehicle.

                r. The change in Government Furnished DVE

                   from a Raytheon DVE to a DRS DVE results

                   in a decrease of $321 per vehicle.

                s. The change from the integration of the

                  GFM PLGR to a GFM DAGR results in a

                  decrease of $100 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909534357H093  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          00A

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            31-JAN-2007

                 002         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0024

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537108A001  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P
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              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-MAR-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0024

DOC REL CD 001 MILSTRIP W90953-4357-H093

For a Quantity of four (4) each_______________________________

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

Pennsylvania National Guard

Fort Indiantown Gap

BLDG 1191

Annville, PA 17003

MARK FOR:

Mike Volz, Cell: (717) 821-7491

email: michael.john.volz@us.army.mil

DODAAC: W25KYQ

DOC REL CD 002 MILSTRIP W90953-7108-A001

For a Quantity of two (2) each______________________________

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

Fort Indiantown Gap

BLDG 1191

Annville, PA 17003

MARK FOR:  Mike Volz, Cell:(717) 821-7491

Email: michael.john.volz@us.army.mil

DODAAC: W25KYQ

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0200AA  X15GX275X1             AA       1        $      21,286,670.00  $      -6,386,001.00            $      14,900,669.00

        31107175005                   5GXP01

        A15P30052RX1

0200AB  X15GX275X1             AA       1        $               0.00  $       6,386,001.00            $       6,386,001.00

        31107175005                   5GXP01

        A15P30052RX1

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   52033000055R5R07P31107131E9  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     834,041,600.00              $               0.00              $     834,041,600.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  050720330000     S20113  55R5R073110717500531E9              5GXP01S20113  W56HZV
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